

Project Planning Phase: Sprint & Velocity Specification

1. Sprint Breakdown and Effort Estimation

We have organized the project into two distinct Sprints to ensure a logical flow from portal setup to automated task fulfillment.

Sprint 1: Portal & Request Foundation (Epic 1 & 2)

Focuses on establishing the Service Catalog interface and the submission logic.

- **Epic 1: Service Catalog Framework**
 - Setup Catalog Structure (USN-1): **3 Story Points**
 - Configure Portal UI Dropdowns (USN-2): **2 Story Points**
- **Epic 2: Request Submission Logic**
 - Form Validation & Field Constraints (USN-3): **3 Story Points**
 - Submission Trigger Scripting (USN-4): **3 Story Points**
- **Total Sprint 1 Velocity: 11 Story Points**

Sprint 2: Approval & Fulfillment Orchestration (Epic 3 & 4)

Focuses on the backend automation engine and task assignment logic.

- **Epic 3: Automated Approval Workflow**
 - Supervisor Notification Engine (USN-5): **5 Story Points**
 - Approval Verification Gate (USN-6): **3 Story Points**
- **Epic 4: Automated Task Dispatch**
 - Provisioning Team Task Assignment (USN-7): **5 Story Points**
 - Fulfillment Log/Audit Trail (USN-8): **3 Story Points**
- **Total Sprint 2 Velocity: 16 Story Points**

2. Velocity Calculation

The velocity metric determines your team's average capacity to complete work per sprint.

- **Total Story Points:** $11 (\text{Sprint 1}) + 16 (\text{Sprint 2}) = 27 \text{ Total Story Points}$
- **Number of Sprints:** 2
- **Calculation:** $\frac{27}{2} = 13.5$

Result: Your team's projected velocity is **13.5 Story Points per Sprint**.